May 17, 2004
Project 184 Weekly Update
Website: www.project184.org

Our New Toll Free Project 184 information number is now working. The new number
is 1-(866)-776-5184 or 1-(866)-project184.

Summary of Environmental Planning and Compliance Activities
For Project 184
Week Ending May 14, 2004

Noxious Weed Spraying of Canal Bench Restoration Area

R. Carter coordinated with Project 184 and EN2 Resources representatives regarding the
first year of noxious weed spraying of the restored Canal bench. Noxious weed treatment
must be performed for 3 years following restoration construction in accordance with
USFS 4(e) conditions. Spraying will also be performed at the other Project 184
reconstruction areas including the diversion dam, Alder Road, restored Alder spoils
handling area, tunnel spoils stockpile areas, Bull Portal temporary generator set area, and
portions of Camp 2 Road that had to be repaired/improved to handle winter tunnel
construction traffic.

Following consultation with M. Taylor of the USFS, R. Carter will initiate noxious weed
spraying in Project 184 reconstruction areas except for the Canal bench. Prior to
spraying the Canal bench and associated construction access roads, V. Meyer will
perform a noxious weed/special-status plant survey and map areas to be treated/areas to
be avoided, respectively. Again following consultation with M. Taylor of the USFS, R.
Carter will then initiate the first year of spraying activities on the restored Canal bench.

2004 Project 184 Planned CIP Projects:

Hazel Creek Tunnel

Lake Aloha Telemetry/Dam Repairs

Spillway 20

Camp 2 Bridge and Slide

Silver Lake Spillway Automation

Echo Lake Outlet Valve Automation/Spillway Valve
Slide Repairs Flume 6&7,

Special Use Permit/ Road Work

New Canal SCADA Alarms

Install Weather Station

Replace Flume 52 Engineering

Rebuild Spillway Chutes Plan

Engineering For Flumes 31, 49-50 Concrete Flume
Engineering Echo Conduit and Tunnel Repairs
Deer Fencing Plan
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» Fence Camp 5

*Powerhouse Update:
EID is operating the powerhouse between 18 to 20mw. Currently we are operating both
Units 24 hours a day, while we perform further testing.

*Canal

The flows in the canal are being regulated by A-12 requirements for minimum fish flows.
Fish life this month per the settlement agreement is 129cfs at A-12, beginning May 1st.
Current flows in canal are ranging between 145-150 cfs. The canal is being patrolled on a
daily basis and there have been no major problems found which would prevent the canal
to be filled to its capacity. SCADA is being manned 24 hours a day to insure the reliable
and safe operation of the canal. Further automation of the Diversion Structure is planned
to control A-12 (Fish Release’s) and A-11 (canal flows).

EID is continually working on its automation to control the Diversion Structure at the
intake to regulate the float controller to allow EID to satisfy the A-12 minimum flow
requirements and place balance of water in the canal at A-11. This will allow EID to
operate with much tighter flows, maximizing generation production. Mead & Hunt
continues to provide engineering support on the remaining tasks to be completed at
Intake.

EID is in the preliminary stages of beginning work on the Hazel Creek Tunnel. Access
Road and site clearing is scheduled to begin February 9, 2004, with burning of brush
scheduled to be completed by May 31, 2004. This project is expected to be in progress
between February 9 though October 31, 2004, at which time EID expects to be
completed.

Tributary flows:
No tributaries are being diverted at this time.

Echo Lake
Installed three rows of spill boards and began filling Lake on May 6™

Caples Lake
Three rows of spill boards were installed in the spillway on May 30"

Silver Lake
The Radial Gates were close on Saturday April 10t and the Lake is being held at
approximately 22ft. (.7ft. below full).

Lake Aloha

Lake Aloha is shut down for the winter, which is the normal operating pattern.

A visit to the Lake was made on Thursday April 8t at that time the Lake elevation was.
Staff 13.7ft. =1195 af.

DWR Bulletin 120 states that it’s a Dry Year. EID will be posting our 2004
operating plan on the website by May 15™.



Listed below are the Projects readings for May 14, 2004, taken from SCADA:

Staff Ac. Ft. Draft
Echo Lake 3.54 1136.26 35
Echo Conduit 0 0 0
Echo Creek 1.92 35.0
Caples Lake 52.96 16,959 28.7 cfs
Silver Lake 21.80 8,193 113.6 cfs
Pyramid Creek 3.20 114.28 cfs

There is 147.8 cfs @ A-11cfs being released into the canal at Intake and 672.8 cfs
flowing in the South Fork of the American River at Intake.

A-17 Forebay Storage 3797.55 =304 AF

A-18 EID Irrigation Usage is 1.14 =25.44 cfs

Mark Korkowski Steve Lindstrom
Co-Head Hydro Operations Water System Supervisor
530-647-5152 530-647-5169




